

LIFE PINNARCA

LIFE NAT/ES/001265



DELIVERABLE D5.2

SECOND PROJECT IMPACT REPORT



31/12/2023

**Fundación Universidad Católica de Valencia
IMEDMAR - UCV**

INDEX

1. Abstract	1
2. Initial Table of LIFE Key Project Level Indicators by EASME	2
3. First Project Impact Report KPIs Values	5
4. Midterm Report KPIs Values	8
5. KPIs Updated Actual Values	12
6. Evolution of KPIs and Expected Results Values	16
7. Conclusions	21

Index of Figures

Figure 1. LIFE Pinnarca International Workshop 29-11-2023	12
---	----

Index of Tables

Table 1. Initial Table of LIFE Key Project Level Indicators	3
Table 2. Initial Table of LIFE Key Project Level Indicators - 5 years after the end of the project .	4
Table 3. First Project Impact Report KPIs values table.....	6
Table 4. Midterm Report KPIs values table	9
Table 5. Midterm Report Expected Results table	11
Table 6. Updated KPIs actual values table	13
Table 7. Updated Expected Results table.....	15
Table 8. Evolution of the KPI values	17
Table 9. Evolution of Expected Results values	20

1. Abstract

The global aim of this project is preventing the extinction of *Pinna nobilis* at the short-medium term caused by the pandemic started in 2016. The project focuses on different actions to raise awareness, to reduce the possibility of vandalism or illegal collection as well as different activities that may damage *Pinna nobilis* and their habitats. It also focuses on monitoring the surviving populations and resistant individuals to establish an accessible database to facilitate the development of disease mitigation and recovery plans for the species. Finally, conservation actions are being developed for both resistant and non-resistant individuals to increase the chances of survival of the species.

In order to monitor the progress and impact of the activities to achieve the expected results indicated in the project proposal, the activities of Action F2 Supervision of project development and Action D5 Monitoring and evaluation of the impact of the project actions are being carried out.

To monitor the progress of the activities, periodic Action F2 Supervision of project development reports are carried out, the last one was **DF2.4 Follow-up Report IV** on 30 September 2023.

In the case of monitoring the impact and results of the different actions, the activities of Action D5 Monitoring and evaluation of the impact of the project actions are implemented, obtaining the monitoring reports of the Key Project Indicators (KPIs) proposed at the beginning of the project. The last report was **DD5.1. First Project Impact Report**, which values shown were updated and extended for the **Midterm Report** sent on 03 October 2023.

This deliverable is the update of the different KPIs based on the data not included in the **Midterm Report**, up to the date of writing of this **DD5.2 Second Project Impact Report**, including the activities carried out during the period 01/09/2023 to 30/11/2023 and the results obtained.

The methodology used for the collection of the information is detailed in the previous **DD5.1 First Project Impact Report**.